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STONEGATE COMMUNITY ASSOCIATION 
 11551 E. MOUNTAIN VIEW ROAD, SCOTTSDALE, ARIZONA  

Special Board Meeting/Study Session 
April 16, 2013 

 
APPROVED MINUTES 

 
 
 
 
PRESENT: Ed Katz, President 

Nancy Ford, Treasurer 
Lee Secrest, Secretary 
Leroy Rhein, Director   
Don Levitt, Director 
 

STAFF: Larry Paprocki, Executive Director 
 
OTHER: Tom McDonald, PMIS 
  Pat McDonald, PMIS 

 
 
CALL TO ORDER  
 
President Katz called the meeting (study session) of the Stonegate Community Association 
Board of Directors to order at 5:00 p.m., noting the presence of a quorum. 
 
Tom McDonald presented the five bids prepared for the roadway reconstruction of 
Stonegate Circle and Palomino Drive. The bids indicated that Pinnacle Paving was the low 
bidder at $424,686.95. 
 
The qualifications of Pinnacle Paving were discussed and found to be highly acceptable by 
the Physical Property Committee, Roadway Committee and Executive Director, Larry 
Paprocki.  
 
Mr. Paprocki presented the budget for the 2013 roadway reserve and indicated what other 
work would be done in addition to the Pinnacle contact. The total roadway expense for 2013 
is budgeted at $445,322.00. 
 
The Board directed the bids to be reviewed by the Finance Committee prior to a Board vote 
to award the contact to Pinnacle Paving. Should the Finance Committee not have any 
additional comments for the Board to consider, the Board vote will be held by written 
consent on Friday, April 19, 2013. 
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Work is scheduled to commence on May 28, 2013 and completion is scheduled for  
June 15, 2013. The contractor will work a 6-day week from 6:00 am to 6:00 pm. A one-way 
traffic pattern will be instituted throughout the three-week work period and homeowners 
will be advised to re-schedule home services/improvement to minimize vendor traffic 
during the contract period. Appropriate dust controls as specified by the State and local 
government agencies will be implemented and all permits will be obtained by the contractor. 
 
ADJOURNMENT 
 
The meeting was adjourned by President Katz at 5:50 pm. 
 
 
 


